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REPORT SUMMARY

Scope of Project:

1.

10.

Purpose of Report

This report presents an overview of a project to replace Structure F-54 in Region
2. Structure F-54 is an overpass structure at 3300 south over I-215 East. This
report is intended to convey the need, scope, schedule, budget, safety and quality
control process for the project.

Project Information
Region: _2 Route No.: SR-171 Date: November 2006

Project Name: Bridge Replacement F-54; 3300 South Over 1-215 East
R.P.: _15.6 (according to the new UDOT Blue Book)

Project Number: PIN: CID:
Project Design: Bridge: UDOT Structures Division; Region 2 Pre-Construction
Project Mgr:

Plan:
Replace the bridge.

Work items to be completed:

This project will include the following items:
e Remove and Replace the Existing Bridge
e Tie-in Roadway
e Install Safety Upgrades

Work items to be deferred:
Roadway and safety items beyond what is related to the bridge repairs will not be
included.

Design Exceptions:
No Design Exceptions are expected.

Maintenance Considerations:
Include Region 2 Maintenance Station 2434 in the concept development.

Construction Considerations:

Limitations of Operations, Incentives, A+B, CMGC, and the use of Rapid Deck
Replacement methods and other specifications should be considered when
demolishing and replacing the bridge.

Risk Analysis: (None anticipated at this time)

Development Process:



New or Major Reconstruction X
Rehabilitation
Preservation

Schedule of Project:

To get the best quality and bid prices, it is expected that this project needs to be
advertised no later than February 31, 2011. Design should take approximately
one year. Construction should be completed in the fall. A tentative schedule is:

1. Begin Design Phase WINTER 2010
2. Advertisement Date WINTER 2011
3. Begin Construction EARLY SPRING 2011
4. Complete Construction FALL 2011



Budget of Project:

1. Funding Source: State Funds FY 2008
2. Recommended Program $ 7,000,000
3. Cost Estimate: $ 7,610,000

The scope of this bridge project is to replace the bridge. The following two alternatives

were considered options for the bridge replacement: 1) Conventional Bridge

Replacement, and 2) Rapid Bridge Replacement. Structures recommended Rapid

Bridge Replacement.

Innovative/Accelarated Bridge Replacement

F-54, 3300 South Over 1-215 East (NBL/SBL)

Item

Replace Structure F-54
Misc Roadway Costs for Tie In
Approaches

Safety Upgrades
Utilities

Incentive/Accelarated Construction
Traffic Control

Mobilization

MOT

Public Information Services

PE/CE 20%
Contingency 20%

Project Total before Inflation
Inflation Rate @ 6% over 1 Years

TOTAL PROJECT COSTS

Quantity
15120

1
1
1

PR PP

Unit
SF

LUMP
LUMP
LUMP

LUMP
LUMP
LUMP
LUMP
LUMP

Unit Cost

Total Cost

$7,600,454.40
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